

THE RAMO-WOOLDRIDGE CORPORATION


COMMUNICATIONS DIVISION  
P.O. Box 45444, Airport Station  
~~8800 CRENSHAW BOULEVARD~~  
Los Angeles 45, California

CLAIM FOR FIXED FEE

CONTRACT NO. A-101IN ACCORDANCE WITH Clause 4(c) of the Contract,

the Contractor presents herewith his claim for fixed fee under the subject contract for the  
period 6/1/57 through 6/30/57 in the amount of \$ 41,603.48

COMPUTATION OF FIXED FEE CLAIM

ELAPSED TIME METHOD		COSTS EXPENDED METHOD	25X1A1c	% COMPLETION METHOD
Contract Period (Month)		Authorized Costs		Estimated % Completion
Elapsed Time (Month)		Costs Expended to Date		Authorized Fee \$
% Time Elapsed		% Costs Expended		Fee Earned to Date \$
Authorized Fee \$		Authorized Fee ✓		Less - 10% H.B.
Fee Earned to Date \$		Fee Earned to Date		Fee Billable \$
Less - 10% H.B.		Less - 10% H. B.		Less - Fee Billed to Date
Fee Billable \$		Fee Billable		% Completion Claim \$ (1)
Less - Fee Billed to Date		Less - Fee Billed to Date		
Elapsed Time Claim \$ (1)		Costs Expended Claim		
		1,124,418.60		

Project Engineer Signature

Amount of fee claimed by Contractor for  
period 6/1/57 through 6/30/57 \$ 41,603.48

I certify that the above claim is correct and just and that payment has not been received.

- (1) Due to the multiple projects included under  
Contract A-101 and the varying length of time  
and amount of work required for each project,  
it is not practicable to compute fee claims  
based upon elapsed time or percent of completion.

FOIAb3b